SUGGESTED MAINTENANCE OF TRAFFIC GENERAL NOTES
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MOT GENERAL NOTES

NO EXCAVATION, OR 1270 BRIDGE SUBSTRUCTURE WORK IS ALLOWED IN THE EXSTING OR PROPOSED CHAIN OF
ROCKS LEVEE UNTIL USACE HAS GIVEN FINAL ACCEPTANCE OF THE PROPOSED RELOCATED SECTION OF LEVEE,

THE US ARMY CORPS OF ENGINEERS SHALL BE PROVIDED CONTINUOUS ACCESS TO THE CHAIN OF ROCKS LEVEE AT
ALL TIMES. THIS SHALL BE INCLUDED IN THE COST OF PAY [TEM X7010216 TRAFFIC CONTROL AND PROTECTION
(SPECIAL) AND NO ADDITIONAL COMPENSATION SHALL BE ALLOWED.

THE MADISON COUNTY TRANSIT (MCT) CONFLUENCE TRAIL 7 GHAIN OF ROCKS LEVEE ROAD AND PARKING LOT SHALL
REMAIN OPEN TO THE PUBLIC. THIS ROADWAY CAN BE CLOSED FOR SHORT PERIODS OF TIME WITH THE APPROVAL
OF THE ENGINEER. IF CONTRACTOR OPERATIONS WILL REQUIRE CLOSURE OF THE CONFLUENCE TRAIL FOR
RECREATIONAL USE, MCT SHALL BE GIVEN FOURTEEN (14) CALENDAR DAYS ADVANCE NOTICE AND TRAIL CLOSURE
SIGNS SHALL BE PLACED PER MCT DIRECTION SEVEN (7) CALENDAR DAYS IN ADVANCE OF THE CLOSURE. THIS SHALL
BE INCLUDED IN THE COST OF PAY ITEM X7010216 TRAFFIC CONTROL AND PROTEGTION (SPECIAL) AND NO ADDITIONAL
COMPENSATION SHALL BE ALLOWED.

THE CONTRACTOR SHALL PROVIDE AND MAINTAIN PROTECTIVE SHIELDING (VERTICALLY AND HORIZONTALLY) BETWEEN
USERS OF THE CONFLUENCE TRAIL AND CONSTRUCTION ACTIVITIES.

RESURFACING/PAVING OF WATERWORKS, CHOUTEAU PLACE AND CHAIN OF ROCKS LEVEE ROAD TO BE COMPLETED
AFTER PROPOSED I-270 BRIDGE WORK HAS BEEN COMPLETED, THE EXISTING 1-270 BRIDGES HAVE BEEN REMOVED,
AND THE FINAL GRADING COMPLETED.

THE CONTRACTOR WILL BE RESPONSIBLE FOR REPARING PAVEMENT DAMAGED DURING CONSTRUCTION OPERATIONS
BY CONTRACTOR FORCES INCLUDING SUBCONTRACTORS AT NO ADDITIONAL COST TO THE CONTRACT. THIS WILL
INCLUDE ANY ROADS USED BY THE CONTRACTOR TO GAIN ACCESS TO THE WORK SITE. THIS SHALL BE INCLUDED IN
THE COST OF PAY ITEM X7010216 TRAFFIC CONTROL AND PROTECTION (SPECIAL) AND NO ADDITIONAL COMPENSATION
SHALL BE ALLOWED.

[ANY TEMPORARY CONCRETE BARRIER THAT IS ADJACENT TO A SLOPE STEEPER THAN 1:4 AND ON TEMPORARY
PAVEMENT SHALL BE PINNED. THiS SHALL BE INCLUDED IN THE COST OF PAY ITEM 70400100 TEMPORARY CONCRETE
BARRIER AND NO ADDITIONAL COMPENSATION SHALL BE ALLOWED.

ALL SIGN SUPPORTS AND CHANNELING DEVICES SHALL BE CERTIFIED BY THE CONTRACTOR OR MANUFACTURER AS
MEETING THE APPLICABLE NCHRP REPORT 350, TEST LEVEL 3.

THE FOLLOWING IS A LIST OF MAINTENANCE OF TRAFFIC ASSOCIATED PAY ITEMS FOR WHICH NOMINAL OR ESTIMATED
QUANTITIES HAVE BEEN PROVIDED. THE CONTRACTOR SHALL RECEIVE WRITTEN AUTHORIZATION FROM THE ENGINEER
PRIOR TO USE AND PAYMENT FOR THESE ITEMS.

- 70108800 CHANGEABLE MESSAGE SIGN

lBARR!CADES: THE CONTRACTOR SHALL PROVIDE AND INSTALL TWO (2) WEIGHTED SAND BAGS ON EACH TYPE II
BARRICADE USED - ONE (1) WEIGHTED SAND BAG ACROSS EACH BOTTOM RAIL. THIS SHALL BE INCLUDED IN THE COST
OF PAY ITEM X7010216 TRAFFIC CONTROL AND PROTECTION (SPECIAL) AND NO ADDITIONAL COMPENSATION SHALL BE

ALLOWED.

THE WORK DESCRIBED IN ANY OF THE SUGGESTED STAGING CAN BEGIN AT AN EARLIER TIME THAN SHOWN IN THE
SCHEDULE, PROVIDED THAT IT DOESNT CONFLICT WITH ONGOING WORK IN THE CURRENT OR FUTURE STAGES AND
WITH THE APPROVAL OF THE ENGINEER.

ALL TEMPORARY LIGHT POLES WILL BE PLACED OUTSIDE OF THE CLEAR ZONE, PER AASTHO. IF THIS REQUIREMENT
CANNOT BE MET, THE APPROPRIATE NCHRP REPORT 350, TEST LEVEL 3 DEVICES, SHALL BE INCORPORATED TO
PROVIDE PROTECTION FOR THE TEMPORARY LIGHT POLES. THIS SHALL BE INCLUDED IN THE COST OF PAY ITEM
X7010216 TRAFFIC CONTROL AND PROTECTION (SPECIAL) AND NO ADDITIONAL COMPENSATION SHALL BE ALLOWED.

SUGGESTED STAGES OF CONSTRUCTION -PRESTAGE

TRAFFIC:

MAINTAIN TWO LANES OF TRAFFIC IN EACH DIRECTION ON | 270, EXCEPT FOR PATCHING AND RUMBLE STRIP REMOVAL
OPERATIONS WHICH WILL BE PERFORMED PER THE LANE RESTRICTION GUIDELINES

EB AND WB -270 TRAFFIC SHIFTED IN SEVERAL LOCATIONS WEST OF [270 BRIDGE OVER CHAIN OF ROCKS

i-270 EXSTING TRAFFIC PATTERNS WILL BE MAINTAINED EAST OF APPROXIMATE STA. 180+00.

KEELIN LANE, WATERWORKS ROAD, LEVEE ROAD, AND CHOUTEAU PLACE ROAD ALL TO REMAIN OPEN DURING
CONSTRUCTION

MAINTAIN TWO LANES OF TRAFFIC IN EACH DIRECTION ON IL ROUTE 3, EXCEPT FOR PATCHING OPERATIONS WHICH
WILL BE PERFORMED PER THE LANE RESTRICTION GUIDELINES

EXISTING RAMP P4 TRAFFIC SHIFTED SLIGHTLY FOR TEMP PAVEMENT CONSTRUCTION

MCT CONFLUENCE TRAIL ACCESS FROM CHOUTEAU PLACE ROAD PERMANENTLY CLOSED NORTH OF EXSTING MCT
CONFLUENCE TRAIL PARKING LOT.

PRIMARY WORK ACTIVITIES

RECONSTRUCT LEVEE AND THE SOUTH ACCESS ROAD AS APPROVED BY THE ARMY CORPS OF ENGINEERS. FINAL
SURFACING OF LEVEE ROAD AND SOUTH ACCESS ROAD TO BE COMPLETED AT THE END OF STAGE 4.

PATCH AS NEEDED WITHIN PROJECT LIMITS OF 1270, iL ROUTE 3, EXISTING RAMP P4 AND P1 BEFORE CONSTRUCTING
TEMPORARY PAVEMENT/WIDENING ALONG £B 1270 SHOULDER EAST OF THE CHAIN OF ROCKS. -~

REMOVE RUMBLE STRIPS THROUGHOUT PROJECT CORRIDOR BEFORE WORK BEGINS ON TEMPORARY
PAVEMENT/WIDENING

1-270 OUTSIDE EASTBOUND SHOULDER WILL BE REMOVED AND TEMPORARY PAVEMENT WIDENING WILL BE
CONSTRUCTED FROM APPROXIMATE STA. 150+00 TO STA. 178+00 TO ACCOMMODATE |-270 EASTBOUND LANES.
BETWEEN APPROXIMATE STA. 190+25 AND STA. 192+25 ON THE WEST SIDE OF THE PROPOSED BRIDGE AND BETWEEN

APPROXMATE STA. 211+00 AND STA. 213+0C ON THE EAST SIDE OF THE PROPOSED BRIDGE ADVANCED GRADING CAN
BEGIN FOR THE 1-270 APPROACHES.

RAMP P4 WILL HAVE TRAFFIC FROM APPROXMATE STA. 13+65 TO STA. 18+07 SHIFTED TO THE NORTH TO
ACCOMMODATE THE CONTRACTOR TO REMOVE THE SOUTH SHOULDER AND PLACE TEMPQORARY PAVEMENT
WIDENING.

COORDINATE WITH USCG TO MAINTAIN BARGE TRAFFIC DURING CONSTRUCTION IN CANAL.

PERFORM CLEARING AND GRUBBING OF SITE.

CONSTRUCT BOX CULVERT EXTENSION FOR CULVERT EAST OF CANAL.

CONSTRUCT BOX CULVERT EXTENSIONS TO THE NORTH OF 1-270 FOR CULVERTS WEST OF CANAL.

CONSTRUCT RELOCATED WATERWORKS ROAD, KEELIN LANE, MURPHY LANE, AND CHOUTEAU PLACE ROAD. ROADS-
TO BE CONSTRUCTED TO MAINTAIN TRAFFIC.

PERFORM SUBSTRUCTURE WORK FOR PIER #1 AND #2 FOR 1-270 BRIDGE (IN CANAL & W OF CANAL). . NO
SUBSTRUCTURE WORK 1S ALLOWED IN THE NEW LEVEE AREA AT THIS TIME. NO WORK CAN BEGIN ON PIER #3 OR #4
OR THE EAST ABUTMENT UNTIL THE NEW CHAIN OF ROCKS LEVEE HAS BEEN ACCEPTED BY THE USACE

BEGIN CONSTRUCTION OF RETAINING WALL NORTH OF |-270, EAST OF THE CHAIN OF ROCKS.

CONSTRUCT TEMPORARY LIGHTING AS NEEDED.

SUGGESTED STAGES OF CONSTRUCTION - STAGE 1

CONTRACTOR TC STAGE KEELIN LANE, MURPHY LANE, LEVEE ROAD, CHOUTEAU PLACE ROAD AND WATERWORKS
ROAD SUCH THAT ACCESS IS MAINTAINED AT ALL TIMES. THIS WORK SHALL BE INCLUDED IN THE COST OF PAY ITEM

X7010216 TRAFFIC CONTROL AND PROTECTION (SPECIALY AND NO ADDITIONAL COMPENSATION SHALL BE ALLOWED.

ALL TYPE |l BARRICADES, DRUMS, AND VERTICAL BARRICADES SHALL BE EQUIPPED WITH MONO-DIRECTIONAL STEADY
BURNING LIGHTS.

ALL "ROAD CONSTRUCTION AHEAD" WARNING SIGNS {W20-1} SHALL BE EQUIPPED WITH HIGH INTENSITY FLASHING
LIGHTS.

EXSTING TRAFFIC SIGNS IN CONFLICT WITH STAGING SHALL BE REMOVED, RELOCATED OR COVERED AS DIRECTED BY
THE ENGINEER.

DIRECTION INDICATOR BARRICADES SHALL BE USED AT TAPER LOCATIONS AS DIRECTED BY THE ENGINEER.

TYPE Il BARRICADES SHALL HAVE TWO AMBER TYPE 'A' LOW INTENSITY FLASHING LIGHTS SPACED NEAR THE
CENTERLINE OF THE SUPPORTS.

CONSTRUCTION EQUIPMENT SHALL NOT BE PARKED IMMEDIATELY BEHIND THE TYPE It BARRICADES AT ANY TIME.

ALL TRAFFIC CONTROL SIGNS THAT ARE TO BE PLACED ON TOP OF TEMPORARY BARRIERS SHALL BE 2 X2'. SEE
DETAIL SHEET FOR INFORMATION. THE COST OF THE SIGN AND MOUNTING OF SIGN SHALL BE INCLUDED IN THE COST
OF PAY ITEM X7010218 TRAFFIC CONTROL AND PROTECTION (SPECIAL) AND NO ADDITIONAL COMPENSATION SHALL BE
ALLOWED.
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CONTRACTOR WILL BE REQUIRED TO STAGE THE CONSTRUCTION OF EMBANKMENTS IN SEVERAL AREAS THROUGHOUT
THE PROJECT. SLOPES NEED TO BE A MINIMUM OF 1V:2H. THIS SHALL BE INCLUDED IN THE COST OF PAY ITEM
20200100 EARTH EXCAVATION AND NO ADDITIONAL COMPENSATION SHALL BE ALLOWED.

TRAFFIC: i

MAINTAIN TWO LANES OF TRAFFIC IN EACH DIRECTION ON { 270,

EB AND WB 1-270 TRAFFIC SHIFTED IN SEVERAL LOCATIONS WEST OF 1270 BRIDGE OVER CHAIN OF ROCKS

1-270 EXISTING TRAFFIC PATTERNS WILL BE MAINTAINED EAST OF APPROXIMATE STA. 185+00.

KEELIN LANE, WATERWORKS ROAD, LEVEE ROAD, AND CHOUTEAU PLACE ROAD ALL TO REMAIN OPEN DURING
CONSTRUCTION

EXSTING RAMP P4 TRAFFIC SHIFTED SLIGHTLY FOR TEMP PAVEMENT CONSTRUCTION

MCT CONFLUENCE TRAIL ACCESS FROM CHOUTEAU PLACE ROAD PERMANENTLY CLOSED NORTH OF EXISTING MCT
CONFLUENCE TRAIL PARKING LOT.

PRIMARY WORK ACTIVITIES

RECONSTRUCT LEVEE AND THE SOUTH ACCESS ROAD AS APPROVED BY THE ARMY CORPS OF ENGINEERS. FINAL
SURFACING OF LEVEE ROAD AND SOUTH ACCESS ROAD TO BE COMPLETED AT THE END OF STAGE 4.

AFTER THE EASTBOUND TEMPORARY PAVEMENT WIDENING IS COMPLETED THE EASTBOUND TRAFFIC WILL BE SHIFTED
ONTQO-THE NEWLY CONSTRUCTED EASTBOUND TEMPORARY PAVEMENT WIDENING. THE WESTBOUND TRAFFIC WILL BE

SHIFTED NORTH TO ACCOMMODATE THE CONTRACTOR TO BUILD BOTH CROSSOVERS BETWEEN EXSTING WESTBOUND
AND EASTBOUND LANES APPROXMATE STA. 149+00 TO STA. 158+00 AND APPROXIMATE STA. 170+00 TO STA. 182+00.

BETWEEN APPROXMATE STA. 180+25 AND STA. 192+25 ON THE WEST SIDE OF THE PROPOSED BRIDGE AND BETWEEN
APPROXMMATE STA. 211+00 AND STA. 213+00 ON THE EAST SIDE OF THE PROPOSED BRIDGE ADVANCED GRADING CAN
CONTINUE FOR THE |-270 APPROACHES.

RAMP P4 WILL HAVE TRAFFIC FROM STA. 13+65 TO STA. 18+07 SHIFTED TO THE NORTH TO ACCOMMODATE THE
CONTRACTOR TO REMOVE THE SOUTH SHOULDER AND PLACE TEMPORARY PAVEMENT WIDENING.
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COORDINATE WITH USCG TO MAINTAIN BARGE TRAFFIC DURING CONSTRUCTION IN CANAL,
PERFORM CLEARING AND GRUBBING OF SITE.

CONSTRUCT BOX CULVERT EXTENSION FOR CULVERT EAST OF CANAL.

CONSTRUCT BOX CULVERT EXTENSIONS TO THE NORTH OF 1-270 FOR CULVERTS WEST OF CANAL.

CONSTRUCT RELOCATED WATERWORKS ROAD, KEELIN LANE, MURPHY LANE, AND CHOUTEAU PLACE ROAD, ROADS
TO BE CONSTRUCTED TO MAINTAIN TRAFFIC.

PERFORM SUBSTRUCTURE WORK FOR PIER #1 AND #2 FOR -270 BRIDGE (IN CANAL & W OF CANAL). NO
SUBSTRUCTURE WORK IS ALLOWED IN THE NEW LEVEE AREA AT THIS TIME. NO WORK CAN BEGIN ON PIER #3 OR #4
OR THE EAST ABUTMENT UNTIL THE NEW CHAIN OF ROCKS LEVEE HAS BEEN ACCEPTED BY THE USACE

CONTINUE CONSTRUCTION OF RETAINING WALL NORTH OF 1-270, EAST OF THE CHAIN OF ROCKS.

CONSTRUCT TEMPORARY LIGHTING AS NEEDED.

SUGGESTED STAGES OF CONSTRUCTION - STAGE .2

TRAFFIC

1270 WESTBOUND TRAFFIC FROM APPROXIMATE STA. 149+00 TO STA. 182400 WILL BE SHIFTED ONTO THE PROPOSED
TEMPORARY CROSSOVERS AND PAVEMENT

270 EAS'I"BOUND TRAFFIC SHIFTED SOUTH ONTO TEMP PAVEMENT FROM APPROXIMATE STA. 148+00 TO STA. 182+00
270 EXIST.]NG TRAFFIC PATTERNS WILL BE MAINTAINED EAST OF APPROXIMATE STA. 182+00 THROUGHOUT THE
CONSTRUCTION LIMITS.

EXSTING RAMP P4 WILL BE SHIFTED ON TO THE TEMPORARY PAVEMENT FROM APPROXIMATE STA. 13+70 TO 18+50,
CONFLUENCE TRAIL USERS SHIFTED TO THE RELOCATED LEVEE ROAD UNDER THE 1-2%0 BRIDGES.

IL ROUTE 3 SOUTHBOUND TRAFFIC WILL BE SHIFTED TO THE EAST FROM APPROXMATE STA. 1346+00 TO STA. 1370+00

IL. ROUTE 3 NORTHBOUND TRAFFIC WILL BE SHIFTED TO THE EAST FROM APPROXIMATE STA. 1358+00 TO STA. 1351+00

PRIMARY WORK ACTIVITIES

CONTINUE CONSTRUCTION OF 1270 BRIDGE AND RETAINING WALLS.

CONSTRUCT WESTBOUND |-270 FROM APPROXMATE STA. 1158+00 TO STA. 1219+57, BEGIN REMOVING EXSTING
PAVEMENT AND CONSTRUCTING PROPOSED EMBANKMENT/PAVEMENT WITHIN THIS AREA, CONSTRUCTION ON THE 1-270
BRIDGE WILL. CONTINUE.

1-270 TEMPORARY RAMPS BETWEEN 1270 AND PROPOSED RAMP P1 WILL BE CONSTRUCTED FROM APPROXMATE (EXI-
270) STA. 222+47 TO (RAMP P1) STA. 21176+85.

1-270 TEMPORARY RAMP BETWEEN 1-270 AND PROPOSED RAMP P4 WILL BE CONSTRUCTED FROM APPROXMATE (EX |-
270) STA. 223+32 AND (RAMP P4) STA. 11228+58.

RAMP P1 WILL BE CONSTRUCTED FROM APPROXIMATE STA. 21165+50 TO STA. 21180+00,

RAMP P4 WILL BE CONSTRUGTED FROM APPROXMATE STA, 11225+68 TO STA, 11235+48,

iL ROUTE 3 SOUTHBOUND TRAFFIC WILL BE SHIFTED TO THE EAST F‘ROM APPROXMATE STA. 1346+00 TO STA. 1370+00
TO ACCOMMODATE THE CONTRAGTOR TO BUILD TEMPORARY PAVEMENT BETWEEN IL ROUTE 3 AND PROPOSED RAMP
P4,

{L ROUTE 3 NORTHBOUND TRAFFIC WILL BE SHIFTED TO THE EAST FROM APPROXMATE STA. 1358+00 TO STA. 1351+00
TO ACCOMMODATE THE CONTRACTOR TO BUILD TEMPORARY TURN LANE WITHIN THE INSIDE MEDIAN.

PERFORM PAVEMENT REMOVAL, CONSTRUCT EMBANKMENT, DRAINAGE, AND STRUCTURAL WORK AS NEEDED.

CONSTRUCT MODIFICATIONS TO SIGNALIZED INTERSECTION OF ILRTE 3/ EB Em RAMP FROM 1270 FOR SUBSEQUENT
MOT STAGES.

CONSTRUCT TEMPORARY LIGHTING AS NEEDED

ALL REFERENCES TO PROPOSED
WATERWORKS ROAD SHALL BE
DELETED FROM THIS PROJECT.
SEE SPECIAL PROVISION
“TEMPORARY ACCESS TO
WATERWORKS ROAD” FOR
DETAILS.
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